



Lean 6-Sigma Program



California Department of Transportation

Martin Villanueva
(Project Greenbelt)

Tom Wood / Jim Davis
(Project Champion)

**Amarjeet Benipal /
Karla Suttcliff**
(Executive Sponsor)

Reduce PS&E Processing Timeline


- ❖ **Problem Statement:** *The typical 24-week timeline to prepare roadway contract documents is too long, increases costs, and delays construction*
- ❖ **Objective:** *Reduce the processing time from 24 to 12 weeks*
- ❖ **Project Team:**
 - ❖ *Greg Wong – HQ CTC Liaison*
 - ❖ *Lyle Stockton – HQ Programming*
 - ❖ *Fermin Barriga – NR Design*
 - ❖ *Patrick Bishop – NR Office Engineer*
 - ❖ *Dung Nguyen – DES Office Engineer*
 - ❖ *Ted Miyashiro – DES Office Engineer*
 - ❖ *Masoud Taheri – Federal Liaison*
 - ❖ *Raul Lerma – Federal Liaison*
 - ❖ *Bob Lowrie – D11 PPM*

Baseline Capability

Process Capability Report for Total days from M377 to M480 Calculations Based on Weibull Distribution Model

Process Data	
LSL	*
Target	*
USL	84
Sample Mean	160.662
Sample N	219
Shape	2.16478
Scale	172.468
Threshold	7.56002

Observed Performance	
% < LSL	*
% > USL	87.67
% Total	87.67



Overall Capability


Pp	*
PPL	*
PPU	-0.33
Ppk	-0.33

Exp. Overall Performance

% < LSL	*
% > USL	84.22
% Total	84.22

- ❖ Current Process
- ❖ Desired spec limit is 84 days (12 wks)
- ❖ Current average 160 days (appx 24 wks)
- ❖ Current Maximum 530 days
- ❖ 17% within Spec
- ❖ Non normal distribution

Initial Process Map



❖ At least 34 steps with only 6 value added (in green)




Analysis Tools

Analytical tools used to determine critical x's :


- ❖ Fishbone Diagram
- ❖ Pareto Charts
- ❖ Failure Modes and Effects Analysis (FMEAs)
- ❖ Multi-Vari Analysis
- ❖ Hypothesis Tests

Key Analytical Finding 1



- ❖ Four activities add up to 40-working days (or 8 weeks). At least 6-weeks are for reviews and quality assurance.

Key Analytical Finding 2



- ❖ The funding allocation timeline is about 8-weeks. However, if it runs in parallel it shortens the current timeline significantly.

Critical X's (root causes of delays)


- ❖ Complex project with unclear scope elements and estimate.
- ❖ Unclear specification editing instructions.
- ❖ Late design updates due to permit expirations and requirements.
- ❖ Late identification of non-standard specifications.
- ❖ Final plans not ready due to continuous design.
- ❖ Poor quality plans with numerous review comments.
- ❖ Standards updates throughout contract preparation.
- ❖ Functional deliverables not completed due to poor coordination.
- ❖ Federal approval delays due to incomplete submittals.
- ❖ Stage construction issues missed during early reviews.
- ❖ Contract misses the CTC funding allocation submittal date.

Improvement Techniques

- ❖ Process map steps in parallel for District, Federal, and Headquarters activities.
- ❖ Early constructability and safety reviews.
- ❖ Revised checklists and templates to clarify requirements.
- ❖ Standard scheduling of safety and constructability reviews (milestone 430).
- ❖ Policy, process, and guidance revisions.
- ❖ Cross training of staff for peer reviews and quality improvement.
- ❖ Seeking delegation from FHWA and Caltrans HQ for certain activities.
- ❖ Simplification or elimination of non-value added steps.




New Process Map



- ❖ The new process map follows a 12-week timeline, incorporates parallel steps, early reviews, simplified checklists, and quality assurance tracking

New Capability Analysis

Process Capability Report for Total Days M377 to M480 Calculations Based on Weibull Distribution Model



- ❖ New Process
- ❖ Upper Spec Limit 84 days (12 wks)
- ❖ Expected new average 77 days
- ❖ Expected Maximum 90 days
- ❖ 75% within Spec
- ❖ Non normal distribution

Control Plan

- ❖ Quality Assurance milestone for inspection, gathering, and analyzing data.
- ❖ Monitoring checklists and guidance to see how they are being integrated in the process, and identify areas of improvements.
- ❖ I-chart for overall completion
- ❖ Best Bid Standards (BBS) tracking for contract preparation.
- ❖ Continuous improvement plan including quarterly meetings for the first year of implementation.
- ❖ Pareto chart.



Additional Benefits

- ❖ Improved Plans Quality
- ❖ Better schedule management
- ❖ Trained engineering workforce
- ❖ Better customer satisfaction
- ❖ Consistent quality products
- ❖ Improved Morale

Green Belt Contact Information

- ❖ **Name: Martin Villanueva**
- ❖ **Phone: (530) 741-5450**
- ❖ **Email: martin.Villanueva@dot.ca.gov**

